
Former PlamweU Impoundmmnt 

iProgs'ess^Report#14—Aug W,,2007. 

Work C o m p l e t e d : A u g u s t 2-8, 2007 

Completed construction of Staging Area 2S including placing stone and installing 
geosynthetic material. 
Began grading for the construction of Staging Area 5S. 
Completed temporary access roads to Removal Areas 6A, 3B, and 48 . 
Completed unloading steel sheeting for cofferdam and water control structure (WCS) 
installation. 
Installed a turbidity curtain for Removal Areas 28 and 38. 
Completed site preparation activities for construction of a temporary dock near the 
Plainwell Dam. 
Completed excavating non-TSCA soil (to planned excavation depths) from Removal 
Area 6A. Continued excavating non-TSCA soil from Removal Area 5 and Island 3. 
Excavated additional non-TSCA soil from Upland Area 3A2 based on confirmation 
sampling results. 
Solidified, loaded and transported excavated material to Allied Waste's C&C landfill in 
Marshall, Michigan (non-TSCA material). Continued solidifying soil at Staging Area I N 
using a pug mill with cement. 
Began placing restoration stone at Removal Area 6A. 
Continued surveying and confirmation sampling in Removal Areas 5 and 6A, Upland 
Area 3A2, and Island 3. 
Continued turbidity monitoring of the Kalamazoo River to support removal activities. 

Estimated WeeklyiVdIume Hauled to TSCA and Non-TSCA Landfill Facilities 
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** All values are unofficial, estimated quantities, subject to revision/verification. 
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Work Planned: August 9-15, 2007 

Continue constructing Staging Area 5S, including placing stone and installing 
geosynthetic material. 
Continue constructing temporary access roads from the Plainwell Dam to Staging Area 
5S. 
Begin installing a temporary dock near Plainwell Dam. 
Begin installing templates and steel sheeting for the construction of the Phase 1 
Cofferdam. 
Complete excavation of non-TSCA soil from Removal Area 5 and Island 3. Begin 
excavating non-TSCA soil from the south bank of the Kalamazoo River at Removal 
Areas 28 and 38. 
Continue solidifying soil with cement at Staging Area 1N using a pug mill. 
Continue loading and transporting solidified non-TSCA material from Staging Area IN to 
Allied Waste's C&C Landfill in Marshall, Michigan. Continue solidifying soil with cement 
at Staging Area 1N. Begin stockpiling and processing soil at Staging Area 2S. 
Complete the placement of restoration stone at Removal Area 6A. 
Continue surveying and performing sampling and analysis of excavated portions of 
Removal Areas 5, 28, 38, and Island 3. 
Continue turbidity monitoring of the Kalamazoo River to support removal activities. 
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Removal Progress 
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Note: Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Note: Actual volumes removed are below the targeted volumes potentially due to the conservative estimation 
methodology used to develop targeted figures and due to the actual topographic conditions encountered at the 
site, which could result In smaller volumes needing to be removed than originally estimated. The targeted 
volumes have been Increased by 10% to account for additional material that could be removed as a result of 
over-excavation and additional removal in response to confirmation sampling. Soil/sediment removal activities 
are on schedule based on the ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule. 
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Removal Progress 
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Health & Safety Update 

• Four Loss Prevention Observations (LPOs) were completed this week. 
A total of 32 LPOs have been completed for the project to date. 

Weather Summary 

• Work was cancelled on August 7, 2007 due to thunderstorms and lightning. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No Q Yes ^ 
Exceedances? N/A • No ̂  Yes • If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: None 
Testing Performed this Week? No |E1 Yes D 
Exceedances? N/A ^ No • Yes • If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No D Yes M , in Removal Area(s): 3A2, 5, 6A, and 

Island 3 
Cleanup Standard Achieved? N/A Q Yes • No ̂  If no, explain: One 
confirmation sample collected on July 24, 2007 from Removal Area 3A2 exceeded the 
cleanup criteria (26 ppm vs. 4 ppm). An additional six inches of soil was removed and the 
Removal Area was resampled. ARCADIS is currently awaiting laboratory analytical results 
for this sample. 

Issues Encountered/Solutions Advanced 

• None 
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Equipment on Site 

Komatsu PC-300 Excavator 
Hitachi 450 Excavator 
Komatsu PC-300 HD Long Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Vermeer Chipper 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
CAT 328 Loader (King) 
Terex RT 50-ton Crane 
2,000 Gallon Water Truck 
Komatsu 400 Articulating Dump Tnjck 

Personnel, Regulatory Staff, and Visitors on Site 

^K»iRaividuaiSiffniationai: H » i 

Terra Contracting Staff 
Sam Borries/USEPA OSC 
Mike Ribordy/USEPA OSC 
Craig Thomas/USEPA 
Paul Bucholtz/MDEQ 
John Bradley/MDEQ 
John Lerg/MDNR 
Weston Contractors 
Drew Santini/CDM 
Rick Difiore/ARCADIS BBLES 
Steve Garbaciak/ARCADIS BBL 
Anthony Esposito/ARCADIS BBL 
Adam Chwailbog/ARCADIS BBL 
Eric Hritsuk/ARCADIS BBL 
Rich Price/ARCADIS BBLES 
Matt Bowman/ARCADIS BBLES 
EJ Suardini/ARCADIS BBLES 
Mike Kohagen/ARCADIS BBLES 
Ben Lawrence/ARCADIS BBLES 
Michelle Rumler/ARCADIS BBL 
Joe Willoughby/ARCADIS BBLES 
Nick Harmer/ARCADIS BBL 
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Other Subcontractors (Specify) 
King Construction (WCS/cofferdam) 3 
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P h o t o s f r o m Week #14 

Installing geotextile materials prior to the placement of 
restoration stone at Removal Area 6A. 

Heavy equipment excavating and hauling soil at Island 3. 

Performing dust control during clearing and grubbing 
activities upstream of the Plainwell Dam. 

Base grading on Aggregate Industries property for 
construction of Staging Area 5S. 
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TRUCKTRAFFIC: 

= REMOVALAREATO/FROM DISPOSALAREA 

All dimensions and features represented on this map are approximate. Actual locations of access roads and 
staging areas and final boundaries of removal areas will be determined at the time of construction. 
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